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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Phil & I had to work on the strand measurements on the main span & on the West loop . We had
to measure strands 109 , 110 , 111 , & 112 . We started on the North side at 4:20 AM. We were done at
4:40 AM. We started on the South side at 4:45 AM. We were done at 5:00 AM.

After that , we had to measure the West loop . We started at 5:10 AM. We had to measure strands
# 110 , 111 , 112 , & 113 . . We were done at 5:30 AM.

We returned to the North main span for fine tune adjustments at 5:50 AM. ABF crews started to
adjust at 6:10 AM. They had to adjust strands # 109 , 110 , & 111 . We were done on the North main span
at 6:45 AM.

We returned to the South main span at 6:50 AM. We had to wait for 30 minutes when they
canceled the operation . We left the site at 7:30 AM.

Then , I joined Bob on the South saddle on the East end . ABF crews continued to work on strand #
112 . Crews had to float the strand , take the twist out , form , & install . They started at 8:00 AM. Crews
were done at 8:30 AM.

After that , crews had to work on PWS # 113 . They had to connect the socket & the rod . They
were done at 11:10 AM. take the twist out of the strand , & form . Crews started at 11:00 AM. They were
done at 12:00 PM.

Hauling PWS # 114 was done at 8:25 AM. Hauling PWS # 115 started at 9:20 AM. It was
completed at 11:20 AM. PWS was hauled at 1:05 PM.

Check Bob's report for employees names , hours , & detailed activities .

In the afternoon , I had to attend the staff meeting for the cable compaction in Burma office . The
meeting started at 1:30 PM. It was done at 3:40 PM.

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-SWW.06704-0120F4 Install Cable Shrouds West of W2

AMERICAN BRIDGE/FLUOR, A JV
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